
The Secretary of Energy 
Washington, D.C. 20585 

October 24,2007 

The Honorable A. J. Eggenberger 
Chairman 
Defense Nuclear Facilities Safety Board 
625 Indiana Avenue, NW, Suite 700 
Washington, DC 20004-290 1 

Dear Mr. Chairman: 

This letter provides an update of the Department's Implementation Plan (IP) for 
Recommendation 200 1 - 1, High-Level Wmte Management at the Savannah River 
Site. Specifically, I have approved changes to the completion dates for 
Commitments 2.9,2.10, and 2.13. 

As noted in Revision 4 of the IP of July 11, 2006, the commitment date to 
complete processing of 100,000 gallons of salt solution did not include a 
contingency for potential legal challenges. Legal challenges to a South Carolina 
modified permit, needed to dispose of the treated salt waste, were filed in March 
2007. As a result of those legal challenges, activities were suspended for 
Commitment 2.9 "Demonstrate the viability of the Deliquification, Dissolution, 
and Adjustment (DDA) [process]," as delineated in Dr. Ines R. Triay's 
April 24, 2007, letter. 

The legal challenges to the South Carolina permit modification were settled on 
August 7,2007. The impacts to three commitments are described in the 
enclosure, including the revised completion dates. The technical approach to 
hlfilling the commitments has not changed. 

If you have any questions, please call me or Mr. James M. Owendoffl Chief 
Operations Officer for Environmental Management, at (202) 586-0738. 

Sincerely, 

Samuel W. Bodman 
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